


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE J	PAGE OF PAGE: 1 3	
2. AMENDMENT/MODIFICATION NO. 05	3. EFFECTIVE DATE 19-Nov-2014	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY MILITARY SEALIFT COMMAND, SSU GUAM MSC, SSU GUAM PSC 455, BOX 198 APO AP 96540-2600	CODE N40446	7. ADMINISTERED BY (If other than item 6) See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) CABRAS MARINE CORPORATION JOSEPH CRUZ 1026 CABRAS HIGHWAY, SUITE 114 PITI GU 96915-5610			9A. AMENDMENT OF SOLICITATION NO		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. N00033-14-D-7509-0018	
			X	10B. DATED (SEE ITEM 13) 25-Jul-2014	
CODE 0M9K3	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: DFARS 252.217-7003 CHANGES (DEC 1991)					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: almontec15553 A. The purpose of this modification to YRBM 25 Top Side Repairs is to incorporate additional funding for RFPs 005-011. - RFP 005 Patch 03 Level: No Cost / RFP 006 Weld Stuffing Tubes Bottom: No Cost / RFP 007 Paint Fan Room: No Cost / RFP 008 Repair Fr 7 Vertical Beam: No Cost / RFP 009 Install Transformer and Power Panel for HVAC Mods: \$39,436.89 / RFP 010 Securing for Typhoon: \$18,985.10 / RFP 011 Extend PoP to COB 08DEC2014: \$28,883.30. B. The total cost of this delivery order increases by \$87,305.29 from \$1,026,569.75 to \$1,113,875.04. C. The parties hereby agree that the change(s) to the contract set forth above provide them with the full and complete adjustment to which each is entitled for said change(s). The parties hereby waive all right, title, and interest, if any, to any further adjustment.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHRISTIAN ALMONTEC / CONTRACT SPECIALIST TEL: (b) (6) EMAIL: (b) (6)		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY 		16C. DATE SIGNED 19-Nov-2014	
(Signature of person authorized to sign)			(Signature of Contracting Officer)		

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$87,305.29 from \$1,026,569.75 to \$1,113,875.04.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0007 is added as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
0007		1	Lot	\$87,305.29	\$87,305.29
	Additional Funding - RFPs 005-011				
	FFP				
	Additional funding for RFP 005 Patch 03 Level: No Cost / RFP 006 Weld Stuffing Tubes Bottom: No Cost / RFP 007 Paint Fan Room: No Cost / RFP 008 Repair Fr 7 Vertical Beam: No Cost / RFP 009 Install Transformer and Power Panel for HVAC Mods: \$39,436.89 / RFP 010 Securing for Typhoon: \$18,985.10 / RFP 011 Extend PoP to COB 08DEC2014: \$28,883.30				
	FOB: Destination				
	PURCHASE REQUEST NUMBER: N4044615RCN7118				
				NET AMT	\$87,305.29
	ACRN AA				\$87,305.29
	CIN: N4044615RCN71180001				

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0007:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item has been added to CLIN 0007:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 22-SEP-2014 TO 08-DEC-2014	N/A	N/A FOB: Destination	

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$87,305.29 from \$1,026,569.75 to \$1,113,875.04.

CLIN 0007:

Funding on CLIN 0007 is initiated as follows:

ACRN: AA

CIN: N4044615RCN71180001

Acctng Data: 97 X 4930 ND2A 000 40446 0 000033 2F000000000000000000

Increase: \$87,305.29

Total: \$87,305.29

(End of Summary of Changes)